Attachment 4

Oroville Facilities Relicensing Program
Federal Energy Regulatory Commission Project No. 2100
Cultural Resources Work Group
September 2004 Update

This update of activities conducted during September is provided in lieu of the
September 2004 Cultural Resources Work Group meeting.

Study Plan C-1 Update
The final confidential Archaeological Inventory Report is receiving final edits. Once this
document is finalized, work on Study Plan C-1 will be complete.

Study Plan C-2 Update

The historic-era site evaluation program spent most of September up the South Fork of
the Feather River at the Southern Cross Mine. The mine dates back to the late 1800s
and the crew was able to identify and record numerous features depicted on a map from
1912, including a possible boarding house with an associated artifact scatter, a series of
guartz mines from various dates, a mill site and a blacksmith shop. The crew will spend
much of October evaluating small historic sites and features throughout the fluctuation
zone.

Maidu Advisory Council Update
The Maidu Advisory Council did not meet in September. The next meeting is scheduled
for October 13, 2004.

Settlement Negotiations Update

The Settlement Negotiation Group met to discuss cultural resources on September 30,
2004. A presentation of the PM&Es offered by the Department of Water Resources in

the Initial Settlement Agreement was provided to the participants. The group agreed to
support DWR’s proposals for cultural resources in the Project 2100 license application.

DWR management also met with the Tribal Unity Council in September to discuss the
provision of land in the Foreman Creek area for the reburial of repatriated remains.

Next Meeting

The next CRWG meeting is tentatively scheduled for Tuesday, December 7, 2004. A
monthly update of activities conducted during October and November 2004 will be
supplied to participants in lieu of an October and November meeting. Additionally, in
November participants will be provided a copy of the draft Historic Properties
Management Plan to review in preparation for discussions at the December meeting.
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